

WEEK 7 PROJECT SUMMARY

HealthConnect Clinic Experience Lab – Week 7

Project Name	HealthConnect Clinic Experience Lab
Sponsor	AnalystLab Africa (Experience Lab Programme)
Project Manager	Leonel Devinci Ebaha Djoki
Week	Week 7
Document Version	1.0

1. What Was Planned to Test

The testing plan prepared at the end of Week 6 identified four testing activities: validation of the Data Analytics KPIs and dashboard, testing of the Data Science candidate model (with focus on the R7 feature engineering impact), end-to-end pipeline testing for ML Engineering, and structured response/compliance testing for Generative AI. The PM's role was to coordinate these activities, consolidate results, and assess project readiness for Week 8.

2. What Was Actually Tested

- Data Analytics: KPI calculations verified against the source dataset; dashboard filters tested for accuracy.
- Data Science: candidate model tested on the held-out test set; per-segment performance analysed to assess the impact of the Week 6 feature engineering decisions.
- ML Engineering: integrated pipeline tested end to end (raw data to output).
- Generative AI: response consistency, Knowledge Base compliance, escalation triggers, and unsupported request handling tested through structured scenarios.

3. Most Important Testing Results

- Data Analytics: all three KPIs validated. One minor rounding issue on a dashboard filter identified and corrected.
- Data Science: model performance globally stable compared to the Week 5 baseline. A slight recall decrease observed on patients with no prior appointment history, directly linked to the R7 feature engineering trade-off.
- ML Engineering: pipeline ran successfully with output values consistent with direct model testing. No integration issue.
- Generative AI: one ambiguous response on a rescheduling edge case identified. All other tests passed.

4. Issues or Weaknesses Identified

- ISS-04: recall limitation on a specific patient segment (Data Science).
- ISS-05: rounding discrepancy on a dashboard filter (Data Analytics).
- ISS-06: ambiguous AI response on a rescheduling edge case (Generative AI).

5. Improvements and Refinements Made

- ISS-05: rounding corrected by Data Analytics, retested and confirmed accurate.
- ISS-06: prompt refined by Generative AI, retested and confirmed clear.
- ISS-04: accepted as a documented trade-off (DEC-05) rather than reopening feature engineering.

6. Retesting Results

- Dashboard (ISS-05): retested successfully after correction.
- GenAI rescheduling prompt (ISS-06): retested successfully after refinement.
- Model recall limitation (ISS-04): retest not required; limitation accepted and documented.

7. Track(s) Collaborated With

Data Science (primary testing partner for the R7/D1 validation). Data Analytics, ML Engineering and Generative AI contributed through their respective testing activities, with results consolidated by the PM.

8. What Was Tested Collaboratively

The impact of the Week 6 feature engineering decisions (DEC-01, DEC-02) on model performance. This was a joint PM and Data Science assessment combining the technical evaluation metrics with the PM's business acceptability perspective.

9. What Changed as a Result

- R7 moved from Partially Mitigated to Validated with documented limitation.
- D1 moved from Integrated (residual limitation) to Integrated and tested.
- D2 moved from Monitored to Integrated and tested.
- R1, R2, R3, R5, R6, R8 closed based on testing evidence (DEC-06).
- R9 created as a new low-severity accepted risk.

10. Key Findings and Validation Outcomes

The HealthConnect project's components work as intended when tested. The model predicts no-shows with stable performance, the pipeline handles data correctly, the dashboard reports accurately, and the

AI assistant responds appropriately. The one limitation (recall on a specific segment) is documented, understood, and narrow in scope.

11. Major Challenges Encountered

No major challenges blocked progress. The most complex decision was whether to accept the recall limitation or reopen the feature engineering cycle. The team chose to accept it based on the narrow scope of the limitation and the proximity of the Week 8 deadline.

12. Important Decisions Made

- DEC-05: accept the recall limitation as a documented trade-off.
- DEC-06: close six risks based on testing evidence.
- DEC-07: declare the project ready for Week 8 final integration and presentation.

13. Remaining Limitations

- R9/ISS-04: recall limitation on patients with no prior appointment history. Accepted, not blocking.
- The model and pipeline have been tested on the provided fictional dataset only; performance on real patient data is unknown.

14. Remaining Issues or Dependencies

No blocking issue remains. ISS-04 is the only open item, and it is accepted. All four dependencies (D1 through D4) have reached their final tested status.

15. Contribution to the Overall HealthConnect Project

The PM track ensured that testing was coordinated, issues were tracked and resolved (or explicitly accepted), and the project's readiness was formally assessed. The joint decision with Data Science on the recall limitation demonstrates that the project team can identify what works and what does not, rather than presenting an untested or artificially clean result.

16. What Must Be Completed Before Week 8

- Each track to prepare its contribution to the final HealthConnect presentation.
- PM to prepare the presentation coordination framework and the consolidated project narrative.
- PM to prepare the final project closeout summary.
- ISS-04 to be explicitly disclosed in the final presentation as a known limitation.